

Modification/Change Order No.1
 Bid Number: LBC-FY21-002
 Williamson County, Texas
 Lower Brushy Creek Watershed Repair Site No. 12
 Williamson County, Texas
 January 13, 2021

CHANGE ORDER/MODIFICATION NO. 1		Effective Date:	Page 1 of 1
Contract: # LBC-FY21-002	Dated: 1/13/2021	Project: Lower Brushy Creek Watershed Repair Site No. 12	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): Solid Bridge Construction 1204 Sam Houston Ave., Huntsville, Texas 77340	
TYPE OF MODIFICATION <i>(check appropriate box below)</i>			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 3.A the changes set forth below are made by this modification.			
Contract Price	\$ 1,057,616.00	PERFORMANCE TIME: None	
Net Increase in Contract Price:	\$ 4,610.00		
REVISED Contract Price:	\$1,062,226.00		
ATTACHMENTS <i>(If none, so state.):</i> 1 Attachments			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 3-30-2021, the Contractor hereby releases Williamson County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By: (print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Sponsors/Contracting Local Organization	
<i>Jessie Seale</i>		Lower Brushy Creek Water Control and Improvement District	
SIGNATURE (person authorized to sign)	DATE	SIGNATURE (General Manager)	DATE
<i>[Signature]</i>	<i>4/12/21</i>		

Modification/Change Order No. 2
 Bid Number: LBC-FY21-002
 Williamson County, Texas
 Lower Brushy Creek Watershed Repair Site No. 12
 Williamson County, Texas
 April 30, 2021

CHANGE ORDER/MODIFICATION NO. 2		Effective Date:	Page 1 of 1
Contract: # LBC-FY21-002	Dated: 1/13/2021	Project: Lower Brushy Creek Watershed Repair Site No. 12	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): Solid Bridge Construction 1204 Sam Houston Ave., Huntsville, Texas 77340	
TYPE OF MODIFICATION <i>(check appropriate box below)</i>			
<input checked="" type="checkbox"/> CHANGE ORDER: Issued pursuant to Article 3.A the changes set forth below are made by this modification.			
Contract Price	\$1,062,226.00	PERFORMANCE TIME: None	
Net Increase in Contract Price:	\$ 6,000.00		
REVISED Contract Price:	\$1,068,226.00		
ATTACHMENTS <i>(If none, so state.):</i> 1 Attachments			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 4-30-2021, the Contractor hereby releases Williamson County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By: (print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Sponsors/Contracting Local Organization Lower Brushy Creek Water Control and Improvement District	
SIGNATURE (person authorized to sign)	DATE	SIGNATURE (General Manager)	DATE

Modification/Change Order No.3
 Bid Number: LBC-FY21-002
 Williamson County, Texas
 Lower Brushy Creek Watershed Repair Site No. 22
 Williamson County, Texas
 July 9, 2021

CHANGE ORDER/MODIFICATION NO. 3		Effective Date:	Page 1 of 1
Contract: # LBC-FY21-002	Dated: 1/13/2021	Project: Lower Brushy Creek Watershed Repair Site No. 22	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): TLC Construction Contract Services	
TYPE OF MODIFICATION (<i>check appropriate box below</i>)			
<input checked="" type="checkbox"/>	CHANGE ORDER: Issued pursuant to Article 3.A the changes set forth below are made by this modification.		
Contract Price	\$ 492,609.00	PERFORMANCE TIME: None	
Net Increase in Contract Price:	\$ 6,475.00		
REVISED Contract Price:	\$499,084.00		
ATTACHMENTS (<i>If none, so state.</i>): none			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 7-7-2021, the Contractor hereby releases Williamson County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By:(print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Sponsors/Contracting Local Organization Lower Brushy Creek Water Control and Improvement District	
SIGNATURE (person authorized to sign)	DATE	SIGNATURE (General Manager)	DATE

Modification/Change Order No.4
 Bid Number: LBC-FY21-002
 Williamson County, Texas
 Lower Brushy Creek Watershed Repair Site No. 22
 Williamson County, Texas
 July 14, 2021

CHANGE ORDER/MODIFICATION NO. 4		Effective Date:	Page 1 of 1
Contract: # LBC-FY21-002	Dated: 1/13/2021	Project: Lower Brushy Creek Watershed Repair Site No. 22	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): TLC Construction Contract Services	
TYPE OF MODIFICATION <i>(check appropriate box below)</i>			
<input checked="" type="checkbox"/>	CHANGE ORDER: Issued pursuant to Article 3.A the changes set forth below are made by this modification.		
Contract Price	\$499,084.00	PERFORMANCE TIME: None	
Net Increase in Contract Price:	\$ 11,625		
REVISED Contract Price:	\$510,709.00		
ATTACHMENTS <i>(If none, so state.):</i> none			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 7-14-2021, the Contractor hereby releases Williamson County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By:(print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Sponsors/Contracting Local Organization Lower Brushy Creek Water Control and Improvement District	
SIGNATURE (person authorized to sign)	DATE	SIGNATURE (General Manager)	DATE